

Tentative Timeline for distribution of Tractor Unit under CMSGUY.

Month	Activities				
	Circulation of Choice Form	Collection of Choice Form and Compilation of brand wise model of Tractor & Matching Implement	Submission of Compiled List for approval of DLC	Issue of Sanction by DAO against undertaking by farmers group.	Placement of order and distribution of tractor.
Up to 5th May, 2018	✓				
Up to 15th May, 2018		✓			
16th-17th May, 2018			✓		
17th-19th May, 2018				✓	
20th May, 2018 onwards.					✓