

Timeline for distribution of Tractor under CMSGUY					
Month	Activities				
	Circulation of choice form	Compliation of brand wise model of Tractor & matching implement	Submission of compile list for approval of DLC	Issue of Sanction by DAO against undertaking by farmers group	Placement of order and distribution of Tractor
17 -21 April,2018	√				
23-24 April, 2018		√			
25-26 April, 2018			√		
26-28 April, 2018				√	
30th April onwards					√